Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14722-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0001

Date: 05/02/2014
Page 1 of 3

Pay Period: 03/05/2014
to 04/30/2014

Contract Location: Time Allowed: 302 Days
I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD Elapsed Calender Days: 57 Days
Percent Time: 18.87
District: 7 Area: 01
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014

CONYERS GA 30012-0155 Date Work Began: 04/25/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $11,503,623.95 Counties:

Original Contract Amount $11,503,623.95 Newton Rockdale

Funds Available $10,809,479.19

Percent Complete 6.03%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004644 $11,503,623.95 $11,503,623.95 $10,809,479.19 6.03% $694,144.76

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14722-14-000-0 Estimate Number: 0001 Pay Period: 03/05/2014
to 04/30/2014

Project Number: M004644 I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLD}

Federal State Project Number:  M004644

Total to Date Prev to Date This Estimate
Participating $624,730.30 $0.00 $624,730.30
Non-Participating $69,414.46 $0.00 $69,414.46
Total Earnings $694,144.76 $0.00 $694,144.76
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $694,144.76 $0.00 $694,144.76
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $694,144.76 $0.00
$694,144.76

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14722-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0001

Date: 05/02/2014
Page 3 of 3

Pay Period: 03/05/2014
to 04/30/2014

Project Number M004644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
510885.000 .250
.250 $127,721.25 $127,721.25
MO004644
0010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 .000
45.000 146.750
146.750 $6,603.75 $6,603.75
0020 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 16,910.000 .000
MATL & H LIME 62.650 1,613.890
1,613.890 $101,110.21 $101,110.21
0025 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 52,443.000 .000
IFIED BITUM MATL & H LIME 99.950 3,707.100
3,707.100 $370,524.65 $370,524.65
0030 413-1000 BITUM TACK COAT GL 59,000.000 .000
2.600 3,332.000
3,332.000 $8,663.20 $8,663.20
0035 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 700,908.000 .000
1.150 51,758.000
51,758.000 $59,521.70 $59,521.70
0045 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 12.000 .000
5000.000 4.000
4.000 $20,000.00 $20,000.00
Category Amount: $694,144.76 $694,144.76
Project Total Amount: $694,144.76 $694,144.76



